COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 05/ 04/ 2018

ESTI MATE SUMVARY 10: 02: 30
CONTI D C22314 ESTI MATE NG 0002 PROG SPEC YR: 2005
PCN: 22314-BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 6.0 DAYS TIME ALLOW 38 WORK DAYS
SH 21, OMAHA | NTERSECTI ON | MPR PERCENT TIME:  15.79 ORI G TI ME ALLON 38 WORK DAYS
PRQJECT NO. SHE0212- 010
SH 21, OVAHA | NTERSECTI ON | MPR
NAME OF ROAD:
PRQIECT COUNTI ES: EL PASO
CONTRACTOR:
KI EW T | NFRASTRUCTURE CO. PAY PER OD ENDI NG 04/ 28/ 2018 DATE TIME STARTED 01/30/2018
160 | NVERNESS DR W STE 110 DATE LET 01/ 04/ 2018 DATE WORK BEGAN 04/ 16/ 2018
DATE AWARDED 01/12/ 2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 01/29/2018 DATE ACCEPTED
ENGLEWOOD CO 80112 (303) 979- 9330 DATE NOTI CE TO PROCEED 01/30/2018
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI: $ 810, 595. 75 PARTI Cl PATI NG $ 107, 162. 00 $ 95, 183. 00
AWARD PRQIJECT AMT: $ 732,877.25 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 13.22% TOTAL EARNI NGS 107, 162. 00 95, 183. 00
FUNDS AVAI LABLE: $ 703, 433. 75 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 107, 162. 00 95, 183. 00
TOTAL CLAI M5 $ 0.00 RETAI NAGE -2,254. 86 -1, 895. 49
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 104, 907. 14 93, 287. 51
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 104, 907. 14 93, 287.51
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 93, 287. 51

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C22314 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 22314-BID ESTI MATE RUN 05/ 04/ 2018
PRQJECT: SHE0212- 010 ESTI MATE NO 0002 10: 02: 30
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00000 Clearing and G ubbing 1. 000 0. 000
LS 0. 500 2,500. 00
5, 000. 00000 0.500 2,500. 00
0010 202-00027 Renoval of Riprap 53. 000 0. 000
SY 0. 000 0. 00
20. 00000 0. 000 0. 00
0015 202-00200 Renoval of Sidewal k 72.000 0. 000
Sy 36. 000 540. 00
15. 00000 36. 000 540. 00
0020 202-00203 Renoval of Curb and Gutter 2,510. 000 0. 000
LF 546. 000 1, 638. 00
3. 00000 546. 000 1,638.00
0025 202-00220 Renpval of Asphalt Mat 3, 993. 000 0. 000
5% 488. 000 1,952.00
4.00000 488. 000 1, 952. 00
0030 202-00240 Renpval of Asphalt Mat (Pl aning) 2, 589. 000 0. 000
SY 0. 000 0. 00
4. 00000 0. 000 0. 00
0035 202-00250 Renoval of Pavement Marking 650. 000 0. 000
SF 0. 000 0. 00
5. 00000 0. 000 0. 00
0040 202-00700 Renoval of Light Standard 1. 000 0. 000
EACH 1. 000 330. 00
330. 00000 1. 000 330. 00
0045 202-00705 Renoval of Light Standard Foundation 5. 000 0. 000
EACH 0. 000 0. 00
310. 00000 0. 000 0. 00
0050 202-00810 Renoval of Ground Sign 9. 000 0. 000
EACH 2.000 110. 00
55. 00000 2.000 110. 00
0055 202-00821 Renoval of Sign Panel 3. 000 0. 000
EACH 3. 000 84. 00

28. 00000 3. 000 84. 00



CONTI D: C22314 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 22314-BID ESTI MATE RUN 05/ 04/ 2018
PRQJECT: SHE0212- 010 ESTI MATE NO 0002 10: 02: 30
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 203-00060 Enbankment Material (Conplete In Place) 2,575. 000 0. 000
cY 0. 000 0. 00
29. 00000 0. 000 0. 00
0065 203-01597 *Pot hol i ng 24.500 4. 000
HOUR 20. 500 4,612.50
225. 00000 24.500 5,512.50
0070 206- 00000 Structure Excavation 76.000 0. 000
cY 35. 000 1, 050. 00
30. 00000 35. 000 1, 050. 00
0075 207-00205 Topsoi | 145. 000 0. 000
cY 0. 000 0. 00
30. 00000 0. 000 0. 00
0080 208-00002 Erosion Log Type 1 (12 Inch) 300. 000 0. 000
LF 40. 000 180. 00
4.50000 40. 000 180. 00
0085 208-00035  Aggregate Bag 80. 000 0. 000
LF 40. 000 240. 00
6. 00000 40. 000 240. 00
0090 208-00046 Pre-fabricated Concrete Washout Structure 2.000 0. 000
EACH 1. 000 1, 800. 00
1, 800. 00000 1. 000 1, 800. 00
0095 208-00053 StormDrain Inlet Protection (Type I) (84 Inch) 2.000 0. 000
EACH 1. 000 90. 00
90. 00000 1. 000 90. 00
0100 208-00054 StormDrain Inlet Protection (Type II) 2.000 0. 000
EACH 0. 000 0. 00
135. 00000 0. 000 0. 00
0105 208- 00070 Vehi cl e Tracki ng Pad 2.000 0. 000
EACH 0. 000 0. 00
2, 000. 00000 0. 000 0. 00
0110 208-00103 Renoval and Disposal of Sedinent (Labor) 20. 000 0. 000
HOUR 2.000 150. 00

75. 00000 2.000 150. 00



CONTI D

CAT NO0200

0115

0120

0125

0130

0135

0140

0145

0150

0155

0160

0165

208- 00105

208- 00106

208- 00107

208- 00207

210- 00750

210- 00827

212-00006

212-00032

212-00050

213-00012

213- 00067

C22314
22314-BID
SHEO0212- 010

| TEM

DESCRI PTI ON

ROADWAY

Renoval and Di sposal

Sweepi ng ( Sedi ment

Renoval )

of Trash

Renoval

Er osi on Control

Managenent

Reset Light Standard

Reset Pull Box

Seedi ng (Native)

Soi |

Condi tioni ng

Sod

Spray-on Mil ch Bl anket

Rock Mil ch (Weed Free)

of Sedi nent

COLORADO DEPARTMENT OF TRANSPORTATI ON

( Equi prent )

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
20. 000
HOUR
75. 00000
40. 000
HOUR
155. 00000
20. 000
HOUR
125. 00000
35. 000
DAY
50. 00000
3. 000
EACH
1, 400. 00000
1. 000
EACH
1, 100. 00000
0. 300
ACRE
2, 700. 00000
0. 300
ACRE
3, 800. 00000
192. 000
SF
4. 00000
0. 300
ACRE
4, 200. 00000
8, 777. 000
SF

1. 25000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
2.000
2.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 05/ 04/ 2018
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CONTI D: C22314 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 22314-BID ESTI MATE RUN 05/ 04/ 2018
PRQJECT: SHE0212- 010 ESTI MATE NO 0002 10: 02: 30
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 304-06000  Aggregate Base Course (Cl ass 6) 1, 813. 000 0. 000
TON 24.820 1, 241. 00
50. 00000 24.820 1, 241. 00
0175 403-00720 Hot M x Asphalt (Patching) (Asphalt) 367. 000 0. 000
TON 18. 130 2,719.50
150. 00000 18. 130 2,719.50
0180 403-34871 Hot M x Asphalt (Grading SX) (100) (PG 76-28) 991. 000 0. 000
TON 0. 000 0. 00
95. 00000 0. 000 0. 00
0185 411-10255 Emul si fied Asphalt (Slow Setting) 384. 000 0. 000
GAL 0. 000 0. 00
2.50000 0. 000 0. 00
0190 420-00112  Geotextile (Drainage) (Cass 1) 349. 000 0. 000
Sy 0. 000 0. 00
5. 00000 0. 000 0. 00
0195 506- 00010 Ri prap (Special) 18. 000 0. 000
cY 0. 000 0. 00
90. 00000 0. 000 0. 00
0200 506- 00206 Riprap (6 Inch) 37.000 0. 000
cY 0. 000 0. 00
93. 00000 0. 000 0. 00
0205 603-02185  23x14 Inch Reinforced Concrete Pipe (Conplete In 90. 000 0. 000
Pl ace
) LF 90. 000 16, 200. 00
180. 00000 90. 000 16, 200. 00
0210 603-05118  23x14 Inch Reinforced Concrete End Section Elliptical 1. 000 0. 000
EACH 0. 000 0. 00
970. 00000 0. 000 0. 00
0215 604- 16505 Inlet Type 16 (Double) (5 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
5, 600. 00000 0. 000 0. 00
0220 609-21011 Curb and Gutter Type 2 (Section I-M 2,243. 000 0. 000
LF 0. 000 0. 00

25. 00000 0. 000 0. 00



CONTI D: C22314 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 22314-BID ESTI MATE RUN 05/ 04/ 2018
PRQJECT: SHE0212- 010 ESTI MATE NO 0002 10: 02: 30
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 609-21020 Curb and CGutter Type 2 (Section |l-B) 68. 000 0. 000
LF 68. 000 1, 700. 00
25. 00000 68. 000 1, 700. 00
0230 609-21021 Curb and Gutter Type 2 (Section I1-M 167. 000 0. 000
LF 0. 000 0. 00
27.00000 0. 000 0. 00
0235 610-00030  Median Cover Material (Concrete) 1, 629. 000 0. 000
SF 0. 000 0. 00
12. 00000 0. 000 0. 00
0240 612-00036 Del i neator (Flexible) (Square Base) 30. 000 0. 000
EACH 0. 000 0. 00
60. 00000 0. 000 0. 00
0245 612-00039 Del i neator (Flexible) (Surface Munted) 13. 000 0. 000
EACH 0. 000 0. 00
50. 00000 0. 000 0. 00
0250 613-01200 2 Inch Electrical Conduit (Plastic) 955. 000 0. 000
LF 0. 000 0. 00
11. 00000 0. 000 0. 00
0255 613-10000 Wring 1. 000 0. 000
LS 0. 000 0. 00
12, 000. 00000 0. 000 0. 00
0260 613-13000 Lum naire (LED) 2.000 0. 000
EACH 0. 000 0. 00
1, 400. 00000 0. 000 0. 00
0265 613-30302 Li ght Standard Al umi num (30 Foot) (2-Arm 1. 000 0. 000
EACH 0. 000 0. 00
3, 800. 00000 0. 000 0. 00
0270 613-40010 Li ght Standard Foundati on 4. 000 0. 000
EACH 0. 000 0. 00
1, 800. 00000 0. 000 0. 00
0275 614-00011 Sign Panel (Cass I) 17. 000 0. 000
SF 0. 000 0. 00

17. 00000 0. 000 0. 00



CONTI D: C22314 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 22314-BID ESTI MATE RUN 05/ 04/ 2018
PRQJECT: SHE0212- 010 ESTI MATE NO 0002 10: 02: 30
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 614-00012 Sign Panel (Cass I1) 40. 000 0. 000
SF 0. 000 0.00
21. 00000 0. 000 0. 00
0285 614-01503 Steel Sign Support (2-1nch Round)(Post and Socket) 2.000 0. 000
EACH 0. 000 0. 00
150. 00000 0. 000 0.00
0290 614-01573 Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 6. 000 0. 000
Sl i pbase)
EACH 0. 000 0.00
340. 00000 0. 000 0. 00
0295 625-00000 Construction Surveying 1. 000 0. 000
LS 0.280 4, 200. 00
15, 000. 00000 0. 280 4,200. 00
0300 626-00000  *Mbbilization 1. 000 0. 000
LS 0. 500 32, 000. 00
64, 000. 00000 0.500 32, 000. 00
0305 626-01104 Public Information Services (Tier V) 1. 000 0. 000
LS 0. 500 750. 00
1, 500. 00000 0.500 750. 00
0310 627-00009 Modi fi ed Epoxy Pavenent Marking(lnlaid) 40. 000 0. 000
GAL 0. 000 0.00
270. 00000 0. 000 0. 00
0315 627-00011 Pavenent Marking Paint (Waterborne) 12. 000 6. 000
GAL 0. 000 0. 00
200. 00000 6. 000 1, 200. 00
0320 627-30405 Preformed Thernopl astic Pavenment Marking (Wrd- Synbol) 119. 000 0. 000
SF 0. 000 0.00
14. 00000 0. 000 0. 00
0325 629-01041 Survey Mnunent (Special) 1. 000 0. 000
EACH 0. 000 0. 00
725. 00000 0. 000 0.00
0330 630-00000  *Fl aggi ng 100. 000 0. 000
HOUR 0. 000 0. 00

29. 00000 0. 000 0. 00



CONTI D: C22314 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 22314-BID ESTI MATE RUN 05/ 04/ 2018
PRQJECT: SHE0212- 010 ESTI MATE NO 0002 10: 02: 30
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0335 630-00007 *Traffic Control Inspection 43.000 22.000
DAY 21.000 1,176.00
56. 00000 43. 000 2,408. 00
0340 630-00012 *Traffic Control Management 38. 000 4.000
DAY 7.000 3,920. 00
560. 00000 11.000 6, 160. 00
0345 630-80001 *Fl ashi ng Beacon (Portabl e) 4.000 1.000
EACH 0. 000 0.00
560. 00000 1. 000 560. 00
0350 630-80335 *Barricade (Type 3 MA) (Tenporary) 5. 000 2.500
EACH 0. 000 0. 00
60. 00000 2.500 150. 00
0355 630-80341 *Construction Traffic Sign (Panel Size A) 21.000 2.000
EACH 0. 000 0.00
32. 00000 2.000 64. 00
0360 630-80342  *Construction Traffic Sign (Panel Size B) 45. 000 10. 500
EACH 0. 000 0. 00
56. 00000 10. 500 588. 00
0365 630-80343 *Construction Traffic Sign (Panel Size O 9. 000 0. 000
EACH 0. 000 0. 00
56. 00000 0. 000 0. 00
0370 630-80357 *Advance Warning Fl ashing or Sequencing Arrow Panel (B 2.000 0. 000
Type
ype) EACH 0. 000 0. 00
460. 00000 0. 000 0. 00
0375 630-80359  *Portable Message Sign Panel 32.000 32.000
DAY 0. 000 0.00
85. 00000 32.000 2,720.00
0380 630-80360  *Drum Channel i zi ng Device 100. 000 35. 000
EACH 0. 000 0. 00
30. 00000 35. 000 1, 050. 00
0385 630-80364  *Drum Channel i zing Device (Wth Light) (Steady Burn) 50. 000 0. 000
EACH 0. 000 0. 00

46. 00000 0. 000 0. 00



CONTI D

C22314
22314-BID
SHEO0212- 010

| TEM
DESCRI PTI ON

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

Page 9
ESTI MATE RUN 05/ 04/ 2018
10: 02: 30

PREV QTY/
Y TH' S PERI OD TH S

QrY TO DATE AMOUNT

CAT NO0200

0390 630-80380

0395 630-85041

0400 700-70010

0405 700-70011

0410 700-70016

0415 700-70019

0420 700-70025

0425 700-70031

0430 700-70380

CAT NO0400

0435 620-00012

ROADWAY

*Traffic Cone

*Mobi | e Attenuator

F/ A M nor Contract Revisions

F/ A Partnering Program

F/ A Fuel Cost Adj ustnent

F/ A Asphalt Cenent Cost Adjustnent

F/' A Quality Incentive Paynent

F/A Interim Surface Repair

F/ A Erosion Control and Landscapi ng

CONSTRUCTI ON ENGl NEERI NG BI D | TEMS

Field Laboratory (C ass 2)

CURRENT
QUANTI TY/ Qr
UNI TS
UNIT PRI CE
200. 000
EACH
6. 00000
30. 000
DAY
350. 00000
50, 000. 000
FA
1. 00000
3, 000. 000
FA
1. 00000
5, 000. 000
FA
1. 00000
5, 000. 000
FA
1. 00000
2, 000. 000
FA
1. 00000
3, 000. 000
FA
1. 00000
7, 000. 000
FA
1. 00000
CAT 0200  CURRENT AMT $
1. 000
EACH

12, 000. 00000

37.500
0. 000 0.00
37.500 225.00

3. 000
4. 000 1, 400. 00
7.000 2, 450. 00

0. 000
0. 000 0.00
0. 000 0.00

0. 000
0. 000 0. 00
0. 000 0. 00

0. 000
0. 000 0.00
0. 000 0.00

0. 000
0. 000 0. 00
0. 000 0. 00

0. 000
0. 000 0.00
0. 000 0.00

0. 000
0. 000 0. 00
0. 000 0. 00

0. 000
0. 000 0.00
0. 000 0.00

796,095.75 % 80,683.00% 92, 662. 00

0. 000
1. 000 12, 000. 00
1.000 12, 000. 00



COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 10

CONTI D: C22314
PCN: 22314-BID ESTI MATE RUN 05/ 04/ 2018
PRQJECT SHE0212- 010 ESTI MATE NG 0002 10: 02: 30
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE L _______.
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0440 620-00020 Sanitary Facility 1. 000 0. 000
EACH 1. 000 2,500. 00
2, 500. 00000 1. 000 2, 500. 00
CAT 0400  CURRENT AMI $ 14, 500. 00 $ 14,500. 00 $ 14, 500. 00
PRQJECT TOTAL CURRENT AMI $  810,595.75$ 95,183.00% 107, 162.00



